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HOUSE OF REPRESENTATIVES 
THIRTIETH LEGISLATURE, 201 9 
STATE OF HAWAII 

193 H.C.R. NO. s . D . ~  

HOUSE CONCURRENT 
RESOLUTION 

REQUESTING THE AUDITOR TO CONDUCT A FOLLOW-UP STUDY TO ITS 2015 
STUDY OF DEPARTMENTAL ENGINEERING SECTIONS THAT MANAGE 
CAPITAL IMPROVEMENT PROJECTS. 

WHEREAS, Act 177, Session Laws of Hawaii 2015, required the 
Auditor to conduct a study that reviewed the process, 
efficiencies, and accountability of various departmental 
engineering sections that manage general fund capital 
improvement projects; and 

WHEREAS, Act 241, Session Laws of Hawaii 2016, enacted 
section 103-12, Hawaii Revised Statutes, which requires the 
Comptroller to conduct annual training for the engineering 
personnel of all executive departments and agencies that manage 
their own capital improvement projects to ensure compliance with 
state adopted standards and procedures of best practices in the 
management and construction of capital improvement projects; and 

WHEREAS, section 103-12, Hawaii Revised Statutes, also 
requires each executive department and agency to provide 
orientation training for certain employees; and 

WHEREAS, the Legislature enacted Act 177, Session Laws of 
Hawaii 2015, and Act 241, Session Laws of Hawaii 2016, to 
address concerns regarding the efficiency and effectiveness of 
ongoing capital improvement projects that have historically been 
burdened with unexpected costs, chronic delays, or unspecified 
deadlines; and 

WHEREAS, despite the Legislature's efforts, there continues 
to be a number of issues and concerns regarding the design, 
implementation, and execution of state capital improvement 
projects; and 
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WHEREAS, the Auditor has recommended that state departments 
use timelines that include a comprehensive list of all of the 
applicable project's required activities; follow the State 
Procurement Office's guidelines for tracking payments and 
deliverables by using a contract administration worksheet that 
includes milestones of deliverables; and identify and involve 
stakeholders throughout a project's execution and closing, 
including providing information about project costs, schedules 
and performance; now, therefore, 

BE IT RESOLVED by the House of 'Representatives of the 
Thirtieth Legislature of the State of Hawaii, Regular Session of 
2019, the Senate concurring, that the Auditor is requested to 
conduct a follow-up study to its 2015 Study of Departmental 
Engineering Sections That Manage Capital Improvement Projects 
(Report No. 15-13); 

BE IT FURTHER RESOLVED that the Auditor is requested to 
include an examination of the various departmental engineering 
offices to ascertain whether the Auditor's recommendations have 
been implemented in the study; and 

BE IT FURTHER RESOLVED that the Auditor is requested to 
submit a report of its findings and recommendations, including 
any proposed legislation, to the Legislature no later than 
twenty days prior to the convening of the Regular Session of 
2020; and 

BE IT FURTHER RESOLVED that a certified copy of this 
Concurrent Resolution be transmitted to the Auditor. 
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